

MUCHERU WORLD OF GOLF • PROJECT OPERATIONS

Heavy Machinery Cost & Hours Audit

AUDIT REF: **MWG-MCH-2026-08**
DATE: **21st August 2026**

AUDIT PERIOD	OPERATING DAYS	PRIMARY SCOPE	AUDITED BY
9th – 20th August 2026	12 Active Days	Dams 1, 2, 3 & Greens Earthmoving	Dennis Ndirangu

TOTAL AUDITED COST	TOTAL OPERATING HOURS	EXCAVATOR SHARE	BACKHOE SHARE
KES 1,200,642	153.0 hrs	73.0%	27.0%
Excavator + Front Loader	152h 59m total logged run	KES 876,350 (103h 06m)	KES 324,292 (49h 53m)

1. DAILY MACHINE OPERATING HOURS & COST LEDGER

Rates: Excavator @ KES 8,500/hr • Backhoe @ KES 6,500/hr

DATE	PRIMARY OPERATIONAL SCOPE	EXCAVATOR RUN	EXCAVATOR COST (KES)	BACKHOE RUN	BACKHOE COST (KES)	DAILY TOTAL (KES)
09 Aug 2026	Dam 1 excavation (~80%) & Tee box transport	9h 30m	80,750.00	—	—	80,750.00
10 Aug 2026	Dam 1 completion (100%) & pit profiling	9h 00m	76,500.00	—	—	76,500.00
11 Aug 2026	Dam wall shaping & murram level deep excavation	8h 45m	74,375.00	—	—	74,375.00
12 Aug 2026	Dam 2 excavation commencement & tipper loading	9h 30m	80,750.00	—	—	80,750.00
13 Aug 2026 Backhoe In	Dam 2 excavation & clubhouse soil profile / Dam 1 levelling	9h 51m	83,725.00	6h 53m	44,791.67	128,516.67
14 Aug 2026	Dam 2 deepening (Round 2) & Dam 1 wall smoothening	9h 30m	80,750.00	8h 10m	53,083.33	133,833.33
15 Aug 2026	Dam 2 murram deepening & Tee Box 5 levelling	6h 30m	55,250.00	4h 30m	29,250.00	84,500.00
16 Aug 2026 Dam 3 Start	Dam 3 groundbreaking kickoff & old access roads grading	7h 00m	59,500.00	7h 00m	45,500.00	105,000.00
17 Aug 2026 Loader Idle	Dam 3 deep basin cutting (Front Loader non-operational)	9h 00m	76,500.00	0h 00m	0.00	76,500.00
18 Aug 2026	Dam 3 excavation & Tee Box 16 / green profile grading	8h 30m	72,250.00	7h 20m	47,666.67	119,916.67
19 Aug 2026	Dam 3 excavation & Dam 2 basin shaping / Tee Box 9	7h 00m	59,500.00	8h 00m	52,000.00	111,500.00
20 Aug 2026 Dam 3 Done	Dam 3 completion (100%), Dam 2 deepening & Tee Box 7	9h 00m	76,500.00	8h 00m	52,000.00	128,500.00
TOTAL OPERATING RUN & SUB-COSTS		103h 06m	876,350.00	49h 53m	324,291.67	—
CUMULATIVE MACHINERY EXPENDITURE (12 DAYS)						KES 1,200,641.67

2. MACHINE DEPLOYMENT & PERFORMANCE SUMMARY

Operational analysis by asset unit

Sunward SWE210 Hydraulic Excavator @ KES 8,500 / hr Total Operational Run 103 Hours 06 Minutes Decimal Billing Hours 103.10 Hours Active Days Deployed 12 of 12 Days (100% active) Average Daily Run 8 Hours 35 Minutes / day Peak Daily Shift 9h 51m (13th Aug • KES 83,725) Cumulative Cost KES 876,350.00 Key Milestones Fulfilled: Dam 1 excavation completion; Dam 2 initial basin excavation & Round 2 deepening; Dam 3 complete excavation cycle (16th–20th Aug); heavy murrum bedrock scouring; tipper loading.	XGMA 765N Front Loader / Backhoe @ KES 6,500 / hr Total Operational Run 49 Hours 53 Minutes Decimal Billing Hours 49.88 Hours Active Days Deployed 7 Active Days (Arrived 13th Aug) Average Run (Active Days) 7 Hours 08 Minutes / day Equipment Status Log 1 Day Idle (17th Aug • KES 0.00) Cumulative Cost KES 324,291.67 Key Milestones Fulfilled: Dam 1 embankment smoothening; Dam 2 basin floor grading & slope profiling; clubhouse foundation trial pit; levelling Tee Boxes 5, 7, 9, 16; fairway road grading.
---	---

3. AUDIT METHODOLOGY & ACCOUNTING NOTES

Contractual standards & validation parameters

BILLING & COMPUTATION RULES • Rate Standard: Fixed hourly commercial rates of KES 8,500/hr (Excavator) and KES 6,500/hr (Front Loader/Backhoe) established in site operations registers from 17th Aug are applied uniformly across the entire 12-day window. • Proportional Minute Billing: Shift durations recorded with minutes are computed exactly as fractional decimal hours (e.g. 51 min = 0.85h; 53 min = 0.8833h; 10 min = 0.1667h; 20 min = 0.3333h). • Equipment Verification: Verified against certified daily operations logs and site supervisor reports (Ken, Mr. Gichuhi & Kamandau).	SCOPE EXCLUSIONS Excluded from this audit: • Tipper lorry earth haulage trips (@ KES 1,000 / trip). • Farm tractor logistics & post transport. • Site clearance manual labour & green trenching. These items are tracked separately in the daily multi-site operations ledgers.
---	---