

Daily Operations Progress Report

Comprehensive operational overview across golf course earthworks, soil barrier construction, heavy equipment deployment, farm monthly planning, livestock yield logs, cross-site logistics, residential fireplace demolition, and estate maintenance.

MACHINERY UTILIZATION

9.00 Hours

Backhoe Loader (KES 58,500)

DAIRY MILK PRODUCTION

6.00 Litres

Gross Yield (Net Balance: 4.50L)

ACTIVE GOLF ZONES

5 Key Zones

Fairway 4, Green 3, Teebox 14, Greens 15-17

ACTIVE PROJECT SITES

4 Locations

Golf Course, Farm, Residence & Cottage



Golf Course Construction & Earthmoving Log

Extensive civil earthmoving, precision grading, foundation preparation, and course maintenance operations were executed across key golf course zones today under the supervision of **Mr. Gichuhi and Ken**:

- **Fairway No. 4 & Green No. 3 Soil Leveling:** Deployed the Backhoe Loader alongside ground personnel to level, spread, and grade native earth across the expanses connecting Fairway No. 4 and the approaches surrounding Green No. 3, establishing consistent elevations and smooth drainage gradients.
- **Soil Barrier Ridge Construction at Teebox No. 14:** Formed a substantial soil barrier embankment adjacent to Teebox No. 14. The heavy machinery excavated, mounded, and contoured high volumes of soil along the perimeter boundary to create a protective earth berm.
- **Red Soil Distribution around Green No. 17:** Handled and distributed fertile red topsoil stockpiles around the perimeter contours and surrounding approaches of Green No. 17 to prepare foundation bedding and turf support layers.
- **Hardcore Rock Breaking & Dressing on Greens 15 & 16:** Ground crews manually broke down, sorted, and packed heavy hardcore rocks across the foundation beds of Green No. 16 and Green No. 15, advancing the structural aggregate base required for sub-surface green stability.
- **Turfgrass Irrigation on Green No. 5:** Maintained regular course conditioning by running the pop-up sprinkler irrigation system across Green No. 5, ensuring uniform moisture absorption across established putting green turf.

Milestone Accomplishment: Teebox 14 Protective Barrier & Green 15/16 Hardcore Preparation

Successfully finalized the bulk soil barrier ridge alongside Teebox No. 14, while leveling extensive ground corridors around Fairway No. 4 and Green No. 3, and advancing the foundational hardcore rock beds on Greens No. 15 and 16.

 Heavy Equipment & Machinery Operations Log

Operational log and billing breakdown for heavy machinery deployed on site today. In accordance with operational standards, the Front Loader and Backhoe functions are consolidated under a single Backhoe Loader entry:

EQUIPMENT / MACHINE	ASSIGNED SITE ACTIVITY	OPERATING HOURS	HOURLY RATE (KES)	TOTAL COST (KES)
Backhoe Loader (XGMA)	Fairway 4 & Green 3 soil leveling, Teebox 14 soil barrier formation, Green 17 red soil spreading, and murram trailer loading	9.00 hrs	KES 6,500.00	KES 58,500.00
Total Daily Machinery Utilization		9.00 hrs	—	KES 58,500.00

 Equipment Operations Note

The Backhoe Loader delivered 9.00 continuous operating hours across earthmoving, barrier construction, and bulk material loading, achieving high operational productivity throughout the day.

 Materials & Civil Works Allocation Log

MATERIAL / ACTIVITY	TARGET COURSE ZONE	STATUS / SCOPE	APPLICATION PURPOSE
Red Topsoil	Green No. 17	Distributed & Spread	Surrounding contour leveling and green approach dressing
Hardcore Rocks	Green No. 15 & Green No. 16	Manual Rock Breaking	Foundational trench filling and structural sub-base stabilization
Excavated Native Soil	Teebox No. 14	Berm Formation Complete	Protective perimeter barrier ridge and safety contouring
Murram Aggregate	Clubhouse Fencing & Farm Greenhouse	2 Trips Hauled (Tractor)	Perimeter roadway stabilization and agricultural foundation access

Photographic Field Evidence — Mucheru World of Golf



Fairway No. 4 Ground Leveling Expanse

Overview of the graded terrain connecting Fairway No. 4 and Green No. 3, showing the Backhoe Loader operating adjacent to red topsoil stockpiles.



Backhoe Loader Grading Operations

The yellow XGMA machine actively grading and leveling soil in forward and reverse passes to eliminate ground depressions.



Corridor Leveling & Surface Smoothing

Front perspective of the loader driving forward with bucket lowered, leveling the fairway approach along the wooded perimeter line.



Graded Approach Surrounding Green No. 3

Wide perspective of cleared and smoothed ground surface, preparing the broader corridor surrounding Green No. 3 for future turf development.



Fairway Access Corridor Graded

Longitudinal view of the leveled roadway and approach corridor framed by trees, establishing clean vehicular and machinery access.



Teebox No. 14 Soil Barrier Ridge

Massive excavated earth barrier berm raised alongside Teebox No. 14 to delineate perimeter boundaries and establish elevated protection.



Heavy Machinery Mounding Soil Barrier

The Backhoe Loader dumping high-volume loads of excavated soil to build up the ridge profile along the boundary corridor.



Completed Soil Barrier Alignment

Continuous engineered earth berm extending alongside the leveled Teebox 14 platform, ready for final slope dressing.



Manual Rock Breaking on Greens 15 & 16

Site ground personnel using heavy tools to break down, align, and pack hardcore rocks across the green foundation bed, with red soil mounds in the background.



Green No. 5 Sprinkler Irrigation

Active course irrigation underway on Green No. 5, with pop-up sprinklers providing uniform coverage across the mature putting turf.

Video Documentation — Earthmoving & Golf Course Progress Footage

VIDEO RECORDING

Mucheru World of Golf — Progress Video

Comprehensive footage highlighting today's golf course operations, including Backhoe Loader leveling around fairway no. 4 and green no. 3, teebox 14 soil barrier creation, and foundation work.

 [Watch on YouTube](#)

VIDEO RECORDING

Golf Course Construction & Earthmoving (Part 1)

Field recording documenting heavy machinery maneuvers, soil barrier formation alongside teebox 14, and extensive soil leveling around fairway 4.

 [Watch on Google Drive](#)

VIDEO RECORDING

Site Operations & Surface Leveling (Part 2)

On-site documentation capturing Backhoe Loader grading passes, ground crew manual rock dressing on greens 15 and 16, and site access coordination.

 [Watch on Google Drive](#)



📍 August Operations Review & Strategic Alignment Meeting

The monthly comprehensive staff and management review meeting for August—which had been rescheduled to this morning—was officially convened at **8:30 AM** at Chaka Farms. The meeting brought together farm staff and operational supervisors to align on core organizational priorities:

- **Golf Course Development Progress & Anticipation:** Reviewed recent major engineering milestones achieved at Mucheru World of Golf, setting performance expectations and tracking timelines for playable green completions.
- **Staff Cross-Site Collaboration & Work Sharing:** Emphasized enhanced inter-site collaboration, flexible resource sharing, and cross-functional teamwork between Chaka Farms agricultural staff and golf construction crews.
- **Comprehensive Farm Operational Review:** Evaluated livestock performance, dairy management, canine unit discipline, security protocols, irrigation routines, and general compound cleanliness standards.

🎯 Team Alignment: Unified Operations & Cross-Site Synergy

The August review meeting established clear accountability and seamless synergy across site teams, optimizing resource allocation between farm agriculture and golf course civil projects.

Livestock & Dairy Production Ledger

Overseen by: **Kamandau**

Dairy milking operations conducted under the supervision of **Kamandau** recorded a total gross milk production of **6.00 Litres**. Internal livestock rations and staff disbursements were deducted from this gross yield as detailed below:

CATEGORY / LINE ITEM	MORNING SESSION	EVENING SESSION	DAILY TOTAL	OPERATIONAL NOTES / PURPOSE
Gross Dairy Cow Milk Yield	4.00 L	2.00 L	6.00 Litres	Total gross milk production from dairy cow herd
Goat Kids Milk Ration (Deduction)	0.50 L	0.50 L	-1.00 Litres	Internal livestock feeding for growing goat kids (morning & evening)
Gladys Allocation (Deduction)	0.50 L	—	-0.50 Litres	Household / staff milk disbursement
Total Milk Allocations Deducted			-1.50 Litres	Total disbursements drawn directly from gross yield
Net Remaining Farm Milk Balance			4.50 Litres	Net retained farm balance

Production & Allocation Clarification

Milk yield is strictly recorded and accounted for in Litres (L). Gross dairy production totaled 6.00 L (4.0L morning + 2.0L evening). Deductions totaling 1.50 L (Goat kids 1.0L, Gladys 0.5L) were drawn out of production, leaving a net farm balance of 4.50 Litres.

Murram Transport & Cross-Site Logistics Log

Overseen by: **Kinoti**

Logistics operations overseen by **Kinoti** completed **2 heavy tractor trailer trips** of high-grade murram aggregate, facilitating infrastructure upgrades at both the golf course and the farm:

- **Trip 1 — Perimeter Boundary Fencing Area (Near Clubhouse):** Hauled one full trailer load of murram from excavation stockpiles to the active perimeter fencing zone adjacent to the clubhouse to reinforce ground stability and access roadways.
- **Trip 2 — Golf Site to Farm Greenhouse:** Transported one full trailer load of murram directly from the golf excavation site to the greenhouse facility at Chaka Farms for agricultural pathway foundation improvement.



Backhoe Loader Loading Murram Trailer

The XGMA Backhoe Loader using its front bucket to load murram aggregate into the red tipping trailer hitched to the green LIMA tractor.



Murram Haulage to Farm Greenhouse

Rear perspective of the red agricultural trailer loaded with a high mound of murram aggregate in transit to the farm greenhouse facility.

Canine Unit Management, Training & Compound Maintenance

Canine Unit Overseen by: **Willy**

Canine husbandry, obedience drills, and behavioral protocols were executed under the supervision of **Willy**:

- **Kennel Sanitation & Hygiene:** Thorough cleaning, washing, and sanitization of the kennel stalls to maintain optimal living conditions.
- **Kennel Manners & Behavioral Etiquette:** Strict kennel manners were enforced, reinforcing patient waiting, non-reactivity, and disciplined composure inside stalls.
- **Obedience Drills ("Paw" Command):** Intensive responsiveness training focused on the *Paw* command, verifying steady handler engagement.
- **Off-Leash Exercise:** Supervised off-leash walking and exercise conducted across open farm fields to support stamina, recall, and agility.

VIDEO RECORDING

Canine Unit — Kennel Manners & Discipline Routine

Field video documenting kennel management protocols, obedience responsiveness, and patient kennel manners under Willy's guidance.

 [Watch on Google Drive](#)

Compound Cleanliness Overseen by: **Margaret & Monica**

Daily grounds upkeep and farm compound sanitation routines conducted across Chaka Farms:

- **General Compound Cleanliness:** Systematic sweeping, grounds litter collection, and clearing of waste across main farm compound zones, pathways, and garden perimeters.
- **Farm Facilities Upkeep:** General tidying and orderly maintenance of central farm work areas to support daily agricultural workflows.



Fireplace Demolition, Gate Kennel Mazeras & Facility Upgrades

Operations at Kabete Residence were overseen and shared by **Njoki**, detailing major progress across outdoor fireplace civil demolition, fixture salvage, gate kennel paving, and cold room storage organization:

- **Fireplace Deep Pit Excavation & Clearance:** Ground crews executed intensive manual excavation and demolition at the outdoor fireplace site, cutting deeply into the vertical red earth bank with pickaxes and shovels, cutting away heavy roots, and clearing rubble to establish the expanded foundation footprint.
- **Fireplace Toilet Structure Demolition:** Commenced dismantling of the outbuilding toilet structure attached to the fireplace area, preparing the envelope for full architectural reconfiguration.
- **Removal of Fireplace Toilet Window:** The exterior steel window frame with frosted glass panes was cleanly unmounted and removed from the stone masonry wall, opening up the exterior aperture.
- **Removal of Interior Tongue-and-Groove (TNG) Paneling:** Workers systematically stripped away timber TNG wall cladding, trim boards, and interior battens, exposing the raw structural concrete and masonry wall.
- **Dismounting & Salvage of Ceramic Toilet Fixtures:** Safely unbolted, disconnected, and dismantled two dual-flush white ceramic toilet suites without damage, preserving them for future reinstallation.
- **Mazeras Stone Laying at Main Gate Dog Kennel Completed:** Fully completed the installation of decorative Mazeras flagstone paving inside the main gate dog kennel, setting and grouting the stone tiles cleanly in mortar.
- **Cold Storage Room Organization:** Outdoor and indoor cushions, pillows, and folding furniture were returned and neatly organized onto shelves in the cold room beneath the newly installed passive ventilation blocks.

Milestone Accomplishment: Gate Kennel Mazeras Paving Complete & Fixture Salvage

The dog kennel at the main gate now features fully installed, grouted Mazeras stone flooring, while sanitary fixtures and windows at the fireplace toilet were cleanly salvaged and deep bank excavation progressed significantly.

Photographic Field Evidence — Kabete Residence



Fireplace Deep Excavation & Clearance

Excavation team digging deeply into the red earth slope with pickaxes and shovels, cutting roots and clearing soil adjacent to the fireplace outbuilding.



Fireplace Toilet Deconstruction in Progress

Interior perspective of the fireplace toilet structure during deconstruction, showing stripped walls, timber framing, and debris clearance.



Interior TNG Wall Cladding Stripped

Worker dismantling wooden tongue-and-groove (TNG) paneling and timber battens, exposing the underlying masonry wall envelope.



Window Removed from Masonry Wall

Exterior facade view showing the window aperture opened up in the plastered stone wall, with worker visible inside continuing interior clearance.



Salvaged Steel Window Frame

The steel window unit with frosted glass panes dismantled intact and safely stored alongside timber scraps for preservation.



Dismounted Ceramic Toilet Suites

Two dual-flush white ceramic toilet fixtures carefully disconnected, cleaned, and placed upright along the stone wall without breakage.



Main Gate Dog Kennel Mazeras Paving Complete

Craftsman grouting decorative natural Mazeras stone pavers on the floor of the main gate dog kennel inside the red enclosure.



Cold Room Organized & Cushions Returned

Interior of the cold storage room with striped cushions, pillows, and folding chairs neatly arranged on shelving below the new ventilation opening.



Amani Cottage

Overseen by: **Edwin (Grounds) & Domestic Housekeeper (Housekeeping)**

Grounds Irrigation, Compound Sanitation, Lighting Care & Housekeeping

Operations at Amani Cottage were overseen by **Edwin** (Grounds & Facilities) alongside the **Domestic Housekeeper**, covering compound irrigation, thorough sweeping, high-elevation light fixture maintenance, and comprehensive kitchen sanitization:

- **Compound Grounds Irrigation & Water Challenges:** Carried out extensive sprinkler irrigation across the main lawns and garden beds. The team navigated significant operational water supply constraints due to persistently low municipal water pressure and extended supply outages lasting several hours at a time.
- **Grounds Sweeping & Litter Collection:** Conducted thorough sweeping of the entire compound, collecting fallen dried leaves, organic tree debris, and litter across the manicured lawns, stone paths, and tree surrounds bordering the golf course fairway.
- **High-Ceiling Chandelier & Light Fixture Cleaning:** Edwin utilized an A-frame stepladder to meticulously clean and dust all light fixtures from upstairs to downstairs, including the signature double-tier rustic wagon-wheel chandelier with exposed Edison bulbs in the vaulted living area and black bell wall sconces.
- **Kitchen Utensils Washing & Sanitization:** The domestic housekeeper thoroughly washed, scrubbed, and dried all kitchen cookware, including stainless steel saucepans, skillets, and non-stick frying pans.
- **Pantry & Cabinet Shelf Organization:** Fully reorganized kitchen storage cabinetry and pantry cupboards. Shelves were lined with clean paper, and all glassware, stacked ceramic plates, bowls, cups, condiment jars, and food provisions were neatly arranged.

Utility Challenge: Municipal Water Pressure & Supply Interruptions

Low water pressure and recurrent water supply outages lasting several hours required tactical timing of sprinkler irrigation to ensure grounds remained adequately hydrated during available supply windows.

Photographic Field Evidence — Amani Cottage



Amani Cottage Main Building & Front Lawn

Scenic wide perspective of the rustic stone and timber residence, showcasing the lush green front lawn and sprinkler operating near the veranda.



Sprinkler Irrigation Under Mature Trees

Rotary sprinkler spraying fine water mist across the shaded lawn area alongside stepping stone pathways, sustaining turf vitality.



Side Grounds Lawn Irrigation

Irrigation line deployed along the side garden adjacent to the log cabin structure, watering boundary grass and rockery plantings.




Lawn Litter Clearance & Sweeping

Grounds view showing stepping stone walkway and swept piles of dried leaves collected from the turf bordering the fairway line.



High-Ceiling Chandelier Access Setup

Stepladder positioned in the vaulted open-plan living room beneath the rustic double-tier rope and iron chandelier with cleaning cloth prepared.



Chandelier & Edison Bulb Wipedown

Detailed view of the ladder positioned to wipe down individual Edison filament bulbs, circular rope tiers, and iron fittings of the chandelier.



Timber Pillar Wall Sconce Cleaning

Ladder positioned along the solid timber column to dust and clean the vintage matte black bell wall sconce and vintage bulb.



Cookware Sanitized & Stored

Stainless steel saucepans, lids, and non-stick frying pans thoroughly washed, dried, and stacked on lined cabinet shelves.



Pantry Cupboard Organized

Food provisions, tea tins, sealed biscuit jars, and canned supplies neatly organized on fresh paper shelf liners.



Under-Counter Utility Storage

Folded dishcloths, detergents, and dinnerware organized systematically in lower compartmentalized cabinets.



Serving Dishware & Containers

Stacked ceramic dining bowls, large glass salad bowls, condiment shakers, and sealed food storage containers neatly arrayed.



Ceramic Dishware Stacked

Upper wall shelf showing square and rectangular ceramic serving plates and soup bowls washed and stacked in clean alignment.



Coffee Mugs & Tea Cup Assortment

Patterned ceramic mugs, teacups, and stacked dessert saucers arranged in an orderly row inside the upper kitchen cabinet.



Glassware Cabinet Organized

Glass tumblers, inverted wine glasses, and stemware arranged neatly by type and size across the upper cupboard shelf.



Compiled by Dennis

Daily Operations Reporting • September 2, 2026

Report Generated: Wednesday, September 2, 2026