

Daily Operations Progress Report

Comprehensive multi-site tracking across Mucheru World of Golf, Chaka Farms, Kabete Residence, and Amani Cottage.

MACHINERY UTILIZATION

8h 40m

Backhoe Loader (KES 56,355)

GROSS MILK YIELD

6.6 Litres

3.6L Morning / 3.0L Evening

NET FARM MILK BALANCE

4.6 Litres

After 2.0L Staff & Kid Rations

ACTIVE PROJECT SITES

4 Sites Active

Mucheru Golf • Chaka • Kabete • Amani



Mucheru World of Golf

Supervised by: Mr. Gichuhi & Ken

Heavy Machinery Operations & Billing Log

Operational shift breakdown and utilization for heavy earthmoving equipment on site:

EQUIPMENT DESCRIPTION	PRIMARY SITE OPERATIONS	OPERATING HOURS	HOURLY RATE	TOTAL COST (KES)
Backhoe Loader (Front Loader & Backhoe)	Soil clearing Green No. 6, soil leveling around Green No. 8, Teebox No. 5 grading, and Teebox No. 8 adjustment	8.67 hrs (8h 40m)	KES 6,500/hr	KES 56,355
Consolidated Machinery Billing Total		8.67 hrs (8h 40m)	-	KES 56,355

Executive Project Planning & Stakeholder Coordination Meeting

A high-level project coordination and technical alignment session was convened on site with the project principal and consulting technical team to review core engineering parameters and project financial structures.

Key Meeting Attendees & Strategic Agenda

Attendees: Mr. Joe Mucheru (Project Principal), Kevin Njoroge (Lead Architect), Surveyor Gachagua (Project Surveyor), and the General Building Contractor.

Strategic Focus: Comprehensive review of construction cost models, Bills of Quantities (BOQ) reconciliation, site grading and boundary validations, and formal scheduling of project ground-breaking milestones.

Course Construction, Earthworks & Material Staging

- **Green No. 6 Soil Clearing & Perimeter Barrier:** Excavated and cleared surplus soil from Green No. 6, profiling the sand-soil surface and building an earth barrier/berm along the perimeter fence line.
- **Green No. 8 Machine Soil Leveling:** Machine-assisted grading and precise leveling of surrounding soil mounds around Green No. 8 to establish the required subgrade slope.
- **Teebox No. 8 Adjustment & Surface Profiling:** Re-alignment, edge trimming, and surface elevation adjustments on Teebox No. 8.
- **Teebox No. 5 Terrain Leveling:** Comprehensive smoothing and leveling of earth terrain directly adjacent to Teebox No. 5.
- **Green No. 11 Hardcore Rock Base Preparation:** Manual hauling, sorting, and systematic placement of hardcore rock foundation for Green No. 11 sub-base drainage structure.
- **Palm Tree Landscaping Staging:** Stockpiling and positioning organic manure and red soil along perimeter fence borders in preparation for palm tree planting.

Golf Course Development & Stakeholder Milestone

Progress on Greens 6, 8, and 11, combined with the successful executive technical alignment on project costs and groundbreaking scheduling, marks significant operational momentum.

Photographic Field Evidence — Golf Course Development & Site Progress



Aerial View: Backhoe Loader Fairway Levelling

Elevated aerial survey capturing the Backhoe Loader grading fairway subgrade and shaping terrain contours under active supervision of Mr. Gichuhi and Ken.



Executive Project Alignment Meeting

Mr. Joe Mucheru hosting Lead Architect Kevin Njoroge, Surveyor Gachagua, and General Contractor for cost evaluation and ground-breaking schedule finalization.



Green No. 6 Soil Clearing & Perimeter Berm

Backhoe loader clearing topsoil around Green No. 6 and shaping the protective soil barrier adjacent to the boundary fence.



Green No. 8 Soil Leveling & Grading

Grading of red topsoil and surrounding landscape contours around Green No. 8 to establish the required subgrade slope.



Teebox Earthwork & Terrain Leveling

Backhoe loader leveling ground contours and subgrade earth adjacent to Teebox No. 5.



Precision Blade Leveling & Teebox Adjustment

Front loader bucket actively pushing, grading, and flattening earth on Teebox No. 8 approach.



Green No. 11 Hardcore Rock Placement

Grounds crew hauling and manually arranging hardcore rock piles for Green No. 11 foundation base.



Landscaping Staging for Palm Trees

Strategic staging of manure and red topsoil mounds along the fence perimeter designated for palm tree planting.

Video Documentation — YouTube Operations & Earthmoving Footage

VIDEO RECORDING

Mucheru World of Golf — Daily Operations & Earthmoving Progress

Comprehensive field video capturing today's Backhoe Loader earthmoving, Green No. 6 soil clearing and berm formation, Green No. 8 grading, Teebox No. 8 adjustments, and Green No. 11 hardcore placement.

 [Watch on YouTube](#)



Chaka Farms

Milking: **Kamandau** • Canine: **Mwangi & Willy** • Manure Haulage: **Kinoti**

Livestock Welfare & Recovery Operation

Safe Recovery of Missing Hen (8 Days Trapped)

Incident Resolution: The chicken that had been missing for 8 days was successfully located today, safely extricated from an entrapment point between farm structural partitions. The bird was recovered alive, though noticeably fatigued.

Veterinary & Care Measures: Immediate hydration and nutritional feed were provided. The hen has been placed in an isolated, secure recovery pen to shield it from flock hierarchy

aggression and pecking risks while it regains vitality.

Dairy Production & Allocation Log

Detailed dairy milking yield recorded strictly in Litres (L), with complete accounting of daily ration deductions and net farm inventory balance:

PRODUCTION STREAM / ALLOCATION	MORNING YIELD (L)	EVENING YIELD (L)	DAILY TOTAL GROSS (L)	ALLOCATIONS / DEDUCTIONS (L)	NET REMAINING BALANCE (L)
Dairy Cow Milk Production	3.6 L	3.0 L	6.6 L	-	6.6 L
Goat Kids Ration	0.5 L	0.5 L	1.0 L	-1.0 L	-
Staff Allocation (Gladys)	-	-	0.5 L	-0.5 L	-
Staff Allocation (Maasai)	-	-	0.5 L	-0.5 L	-
Total Milk Allocations / Disbursements Drawn			-	-2.0 L	-
Net Remaining Farm Inventory Balance				-	4.6 L

Canine Unit Care, Health & Farm Manure Logistics

- **Kennel Sanitation & Hygiene (Overseen by Mwangi):** Complete washdown, cleaning, and sanitization of all kennel pens and sleeping quarters.
- **Structured On-Leash Exercise (Overseen by Mwangi):** Conducted structured on-leash walking routines across farm paddocks to enforce obedience and prevent chasing tendencies following recent livestock interactions.

- **Behavioral & Obedience Training (Overseen by Willy):** Conducted kennel manners drills, threshold patience exercises, and command responsiveness tests, with specific reinforcement of the "Paw" command.
- **Canine Health & Wound Treatment (Overseen by Willy):** Examined Logan for a minor foot/paw abrasion; the paw was cleaned, disinfected, and treated with topical antiseptic medication for rapid healing.
- **Office Grounds Maintenance (Overseen by Willy):** Trimmed and manicured the perimeter grass surrounding the farm management office.
- **Manure Haulage to Golf Site (Overseen by Kinoti):** Farm crews loaded cured goat manure into the farm tractor trailer and transported it directly to the Mucheru World of Golf site for soil enrichment and fairway/tree planting preparations.

📷 Photographic Field Evidence — Chaka Farms Operations



Canine Health Check: Logan Paw Treatment

Detailed examination and antiseptic treatment of Logan's paw abrasion to ensure clean healing.



Goat Manure Haulage to Golf Course

Farm team loading aged goat manure onto the tractor trailer for soil enhancement at Mucheru World of Golf.



Farm Crew Loading Organic Fertilizer

Kinoti's crew actively shoveling farm manure stockpiles for transit to golf course landscaping zones.




Civil Works, Drainage Infrastructure & Storage Upgrades

- **Outdoor Fireplace Demolition & Rubble Clearance:** Ongoing excavation, rock breaking, and debris removal inside the sunken outdoor fireplace lounge area, leveling subsoil strata along service piping lines to reshape the firepit perimeter.
- **Fireplace Perimeter Wall Grills Removal:** Dismantled and detached the metal perimeter boundary wall grills/railings from atop the curved stone retaining wall surrounding the fireplace bowl.
- **SQ to River Stormwater Drainage Cementing:** Conducted stone-pitching masonry and cement mortar bed smoothing along the open drainage channel leading from the Staff Quarters (SQ) down the hillside towards the river.
- **Cold Room Shelving Construction:** Fabrication, assembly, and secure wall mounting of multi-tier wooden storage shelves and heavy-duty timber bracket supports inside the cold room to expand storage capacity.
- **Domestic Pets Care & Feeding:** Provided attentive daily feeding, clean water, and wellness care for resident pets including **Ajabu the Golden Retriever** and resident cats (**Aiko & Reo**).

Infrastructure Works & Site Progress Milestone

Key progress achieved across Kabete Residence with the fireplace wall grills successfully removed, SQ drainage channel cementing advancing down to the river, and cold room shelving installation on track.

Photographic Field Evidence — Kabete Residence Operations



Outdoor Fireplace Excavation & Clearance

Excavation team digging inside the sunken fireplace bowl, clearing rock debris and leveling earth along subsurface service lines.



Fireplace Pit Excavation in Progress

Labor crew utilizing pickaxes and shovels inside the deep outdoor fireplace trench, clearing soil strata and boulders.



Dismantling Fireplace Perimeter Grills

Worker removing metal boundary security railing sections from atop the stone retaining wall around the fireplace.



Fireplace Wall Grills Demounted

High-angle perspective showing the stone retaining wall perimeter cleared of iron grills, opening the circular fireplace bowl structure.



Detached Security Grills Staged

Removed metal railing section safely demounted from the masonry wall and staged on the grounds.



SQ to River Drainage Cementing Works

Masonry team placing stone-pitched sidewalls and applying smooth cement mortar along the drainage channel from the SQ to the river.



Cold Room Shelving Assembly

Assembly and fitting of sturdy multi-tier wooden storage shelving and wall-mounted support brackets in the cold room.



Resident Pet Care — Ajabu

Ajabu the Golden Retriever enjoying his daily balanced meal on the clean tiled patio at Kabete Residence under Njoki's attentive care.



Resident Pet Care — Cats (Aiko & Reo)

Resident domestic cats feeding peacefully side by side from stainless steel bowls along the tiled corridor.



Amani Cottage

Supervised by: **Edwin**

🌟 Grounds Maintenance & Interior Housekeeping

- **Grounds Irrigation:** Active sprinkler and manual irrigation conducted across the front lawn and landscaped plant beds to sustain green turf vitality.
- **Compound Litter & Debris Clearance:** Thorough sweeping, litter collection, and grounds tidy-up across the entire cottage perimeter.
- **Lighting Fixtures Maintenance:** Systematic dusting, cleaning, and sanitization of upstairs electrical lighting fixtures.
- **Housekeeping & Interior Care:** Comprehensive interior housekeeping, dusting, floor care, and room presentation completed.



Happy Birthday, Mr. Mucheru!

On behalf of the entire operations team across all sites — thank you for your vision, your leadership, and the trust you place in each one of us every single day. The progress on these grounds is a reflection of your dream, and we are honored to be part of building it. Wishing you good health, happiness, and many more milestones ahead.

— *With gratitude, from the team* 🌈



Compiled by Dennis

Daily Operations Progress Report • August 28, 2026

Status: Verified & Logged