

Daily Operations Progress Report

Comprehensive operational updates across Mucheru World of Golf and Chaka Farms.

MACHINERY UTILIZATION 9.0 Hours Front Loader (KES 58,500)	GROSS MILK YIELD 7.0 Litres 4.0L Morning / 3.0L Evening	COURSE DEVELOPMENT 4 Greens Active Greens #7, #10, #17, #18 & Teebox #17	ACTIVE PROJECT SITES 2 Sites Active Mucheru Golf • Chaka Farms
--	--	---	---



Mucheru World of Golf

Supervised by: Mr. Gichuhi & Ken

Heavy Machinery Operations & Billing Log

Operational shift breakdown and utilization for heavy earthmoving equipment on site:

EQUIPMENT DESCRIPTION	PRIMARY SITE OPERATIONS	OPERATING HOURS	HOURLY RATE	TOTAL COST (KES)
Backhoe Loader (Front Loader)	Earth clearance, subsoil grading, and shaping for new Green No. 17, Green No. 7, and Green No. 17 teebox zone	9.00 hrs	KES 6,500/hr	KES 58,500
Consolidated Machinery Billing Total		9.00 hrs	-	KES 58,500

Course Construction, Earthworks & Green Layouts

- **Green No. 17 Clearance & Teebox Creation:** Cleared the subgrade ground for new Green No. 17 and successfully established and shaped a brand-new teebox for Green No. 17.
- **Green No. 7 Ground Clearance:** Deployed the Backhoe Loader (Front Loader) to clear and rough-grade the extensive area designated for new Green No. 7.
- **Architectural Marking of Green No. 10 & Green No. 17:** Surveyed and marked out precise geometric grid lines and perimeter boundary curves using chalk/lime for both **Green No. 10** and new **Green No. 17**.
- **Green No. 18 Hardcore Rock Base Arranging:** Ground labor crew sorted, moved, and systematically arranged hardcore rocks across Green No. 18 to establish the structural sub-base and drainage foundation.

Key Milestone: Multi-Green Construction Momentum

Significant architectural headway achieved today across four key greens (Nos. 7, 10, 17, and 18), establishing the foundation for new Green No. 17 and teebox, completing Green No. 7 clearance, setting precise layout markings for Green Nos. 10 & 17, and advancing Green No. 18 hardcore sub-base arrangement.

Photographic Field Evidence — Golf Course Development



Green No. 17 Subgrade Clearance & Teebox Area

Cleared and graded subgrade foundation for newly established Green No. 17 and adjoining teebox zone, with red soil stockpiled nearby for surface buildup.



Green No. 17 Alignment & String Line Survey

Field crew and site supervisors establishing precise boundary alignments and elevation levels across the cleared Green No. 17 zone using string line guides.



Green No. 7 Earth Clearance & Front Loader Grading

The Backhoe Loader (Front Loader) positioned in the cleared basin of Green No. 7, rough-grading earthworks along the fairway grass line.



Green No. 7 Putting Basin Clearance

Wide perspective of the expansive subgrade clearance for Green No. 7, defining the green perimeter and perimeter earth mounds.



Green No. 10 Geometric Grid & Contour Layout

High-precision chalk/lime grid lines and radial curve markings laid out across the graded subgrade of Green No. 10 with center stake reference.



Green No. 10 Overview & Material Staging

Broad panoramic view of Green No. 10 lime-marked contours showcasing spatial layout alongside stockpiled red topsoil and ballast stone.



Green No. 18 Sub-Base Hardcore Rock Placement

Ground labor crew actively positioning and packing grey hardcore rocks into trench foundations to build a solid drainage and structural sub-base for Green No. 18.



Green No. 18 Rock Foundation & Material Staging

Ground-level view of the extensive hardcore rock foundation laid out for Green No. 18, flanked by red topsoil heaps and supervised on site.



Heavy Earthmoving: Front Loader Site Clearance

Backhoe Loader (Front Loader) with elevated bucket leveling subsoil and preparing ground contours for new green complexes and teebox infrastructure.

Video Documentation — Earthmoving & Site Clearance Footage

VIDEO RECORDING

Heavy Earthmoving & Green Clearance Operations

On-site video recording capturing the Backhoe Loader (Front Loader) in active earthmoving and ground clearance operations across the new green and teebox zones at Mucheru World of Golf.

 [Watch on Google Drive](#)





 Dairy Production & Allocation Log

Detailed dairy milking yield recorded strictly in Litres (L), with complete accounting of daily ration deductions and net farm inventory balance:

PRODUCTION STREAM / ALLOCATION	MORNING YIELD (L)	EVENING YIELD (L)	DAILY TOTAL GROSS (L)	ALLOCATIONS / DEDUCTIONS (L)	NET REMAINING BALANCE (L)
Dairy Cow Milk Production	4.0 L	3.0 L	7.0 L	-	7.0 L
Goat Kids Ration	0.5 L	0.5 L	1.0 L	-1.0 L	-
Staff Allocation (Maasai)	-	-	0.5 L	-0.5 L	-
Total Milk Allocations / Disbursements Drawn			-	-1.5 L	-
Net Remaining Farm Inventory Balance				-	5.5 L

Canine Unit Care & Routine Maintenance

- **Kennel Sanitation & Hygiene (Overseen by Mwangi):** Complete washing, scrubbing, and sanitization of dog kennel enclosures and sleeping quarters.
- **Leash Walking & Physical Conditioning (Overseen by Mwangi):** Structured on-leash walking and exercise sessions conducted for the canine unit across farm grounds.

Livestock & Canine Care Completed

Milking operations yielded a total of 7.0 Litres with 1.5 Litres allocated (1.0L goat kids + 0.5L Maasai), leaving a 5.5 Litres net balance, alongside full kennel sanitization and leash walking under Mwangi's supervision.



Compiled by Dennis

Daily Operations Progress Report • August 30, 2026

Status: Verified & Logged