

Daily Operations & Site Progress Report

Detailed progress across Mucheru World of Golf Dam 2 excavation & green material deliveries, Chaka Farms plumbing & canine care, Kabete Residence 100% roof tile completion, and Amani Cottage lawn fertilization.

DAM 2 EARTHWORKS 77 Trips / 9.5 Hrs Dam 2 excavation underway	GREENS DELIVERIES 39 Lorries Total 18 Hardcore, 18 Red Soil, 3 Ballast	MAIN HOUSE ROOF TILES 100% Completed 100 Kabete main house roof finish	CHAKA MILK YIELD 6.5 Litres Morning: 3.5L Evening: 3.0L
--	---	--	--



1. Mucheru World of Golf — Dam 2 Excavation, Materials & Infrastructure

2nd Dam excavation, earth haulage, green material deliveries (hardcore, red soil, ballast), entrance gate installation & asset transfers



Dam 2 Excavation & Earthmoving Shift

Overseen by: Mr. Gichuhi & Ken

- Dam 2 Excavation Progress:** Excavation of the 2nd Dam actively underway using heavy excavator machinery over a 9.5-hour shift.
- Haulage Volume:** Completed 77 tipper trips of excavated soil from the dam basin.
- Soil Disposal & Grading:** Excavated soil dumped along old quad bike tracks and across uneven low-lying ground to establish smooth contours.
- Green Irrigation:** Turned on overhead sprinklers to irrigate Greens 5 and 7.

 Material Deliveries & Laying for Greens 1, 2 & 3

Overseen by: **Mr. Gichuhi & Ken**

- **Hardcore Rock Delivery:** 18 tipper loads delivered (allocated at 6 lorries per green for Greens 1, 2, & 3).
- **Red Soil Topsoil Delivery:** 18 tipper loads of red soil delivered (6 lorries per green for Greens 1, 2, & 3).
- **Ballast Delivery:** 3 lorry loads of drainage ballast delivered (1 lorry per green for Greens 1, 2, & 3).
- **Hardcore Laying:** Manual wheelbarrow transport, hand-placing, and structural arrangement of hardcore rock ongoing for **Greens 1 and 3**.
- **Pipes & Supplies:** Delivery of orange PVC irrigation pipes, heavy-duty pipe connectors, and green boundary/shade netting.
- **Entrance Gates:** Main entrance gates for the golf course fitted and aligned.

MATERIAL TYPE	TOTAL DELIVERIES	ALLOCATION BREAKDOWN	CURRENT STATUS
Hardcore Rocks	18 Lorries	6 Lorries per Green (Greens 1, 2 & 3)	Laying underway on Greens 1 & 3
Red Soil	18 Lorries	6 Lorries per Green (Greens 1, 2 & 3)	Stockpiled on site for green profiling
Ballast Stone	3 Lorries	1 Lorry per Green (Greens 1, 2 & 3)	Delivered & positioned for sub-base drain

 Fence Works, Gate Realignment & Farm Transfers

Overseen by: **Kinoti & Kamandau**

- **Fencing Asset Transfer:** Relocated wooden fence posts and fencing wire rolls from the golf project land to the farm premises.
- **Gate Pillar Straightening:** Utilized farm tractor winch cable to pull and straighten leaning concrete gate pillars at the golf entrance.
- **Gate Transport:** Transported an auxiliary steel gate from the golf site to the farm location.



Dam 2 Excavation Shift Commencement

Sunward hydraulic excavator commencing 9.5-hour excavation shift on Dam 2 with haulage tippers lined up.



Dam 2 Soil Loading & Haulage

Excavator loading topsoil into 10-wheeler tipper truck; 77 trips completed during shift.



Dam 2 Basin Excavation Progress

Broad perspective of excavated Dam 2 reservoir basin showing deepened floor level.



Soil Disposal along Quad Bike Tracks

Excavated soil dumped in continuous mounds along former quad bike trail to level terrain.



Terracing & Ground Leveling Mounds

Dam 2 spoil mounds distributed across low spots and uneven ground zones.



Red Soil Tipping for Greens 1, 2 & 3

Tipper truck offloading rich red topsoil; total 18 loads delivered across Greens 1, 2, & 3.



Red Soil Delivery Arrival

High-volume tipping of red soil creating dust plume on delivery access track.



Red Soil Stockpile Verification

Site workers verifying delivered red soil heap beside acacia trees near green staging zone.



Greens Materials Stockpiles

Side-by-side stockpiles of red soil, hardcore rocks, and ballast stone ready for green installation.



Hardcore Rock Offloading

Tipper truck offloading coarse hardcore rocks for structural sub-base drainage layer.



Green Foundation Hardcore Bed

Leveled bed of hand-arranged hardcore rocks forming sub-base for Greens 1 and 3.



Hand-Arranging Hardcore on Greens 1 & 3

Ground crew utilizing wheelbarrows to manually lay and hand-pack hardcore stones.



Ballast Stone Delivery & Green Prep

3 lorries of ballast stone delivered for drainage layer beneath green red soil matrix.



Irrigation PVC Pipe Delivery

Pickup truck transporting long bundle of orange PVC irrigation mainlines to golf site.



Pipe Fittings & Boundary Shade Netting

Truck bed containing sacks of PVC pipe connectors, elbows, and rolls of protective shade net.



Fitted Golf Course Entrance Gate

Newly mounted grey tubular steel entrance gate secured to heavy timber support posts.



Tractor Gate Pillar Alignment

Tractor winch cable pulling concrete gate pillar vertical while site worker adjusts base foundation.



Fence Post Relocation to Farm

Tractor trailer loaded with treated timber fence posts transferred from golf boundary to farm.



Fence Wire & Gate Transfer

Tractor trailer carrying rolls of barbed wire fencing and auxiliary steel gate to farm.



Greens 5 & 7 Irrigation

High-pressure rotary impact sprinklers operating on Greens 5 and 7 to maintain turf moisture.

Dam 2 Excavation Video Recordings

2. Chaka Farms — Plumbing, Canine Unit & Grounds Maintenance

Plumbing repairs, canine grooming & off-leash walking, paddock rain hose irrigation, dairy logging, and compound cleaning

Plumbing Maintenance & Washroom Repairs

Overseen by: **Willy**

- **Laundry Area Drainage:** Unblocked and cleared clogged drainage lines for the toilet, washbasin sink, and laundry area drain Gully.
- **Office Washroom Sink Repair:** Repaired and secured the wall-mounted washroom pedestal sink near the office premises.



Canine Unit — Kennel Sanitation, Grooming & Exercise

Overseen by: **Willy**

- **Kennel Sanitation:** Complete washing, disinfection, and cleaning of all individual dog kennels.
- **Grooming & Hygiene:** Bathing, coat brushing, and grooming routines conducted for all resident dogs.
- **Afternoon Off-Leash Walking:** Conducted afternoon off-leash walking exercise and socialization in open paddock spaces.



Rain Hose Paddock Irrigation

Overseen by: **Willy**

- **Rain Hose Pasture Irrigation:** Deployed and operated flexible perforated rain hose lines across **2 paddock fields** to promote lush pasture re-growth.



Dairy Production & Milking Yield

Overseen by: **Kamandau**

- **Milking Yield Log:** Daily milk collection recorded across morning and evening milking sessions.

SESSION	MORNING	EVENING	TOTAL DAILY YIELD
Milk Yield	3.5 Litres	3.0 Litres	6.5 Litres



Compound & Garden Maintenance

Overseen by: **Margaret & Monica**

- **Groundskeeping:** General compound sweeping, garden bed weeding, and cleanliness maintenance across farm grounds.



Chaka Farms Visual Documentation



Laundry Area Drainage Unblocked

Cleared floor drain chamber and gully pit in tiled laundry area following plumbing work.



Office Washroom Sink Repair

Repaired wall-mounted white porcelain sink with chrome flex pipe connections near office.



Canine Grooming & Kennel Care

White fluffy dog groomed and resting inside disinfected steel-mesh kennel enclosure.



Dog Grooming Session — View 2

Alternate perspective of groomed dog in clean kennel stall with fresh water bowls.



Kennel Stall Cleaning & Resting

Dog enjoying clean, shaded timber kennel compartment post-grooming session.



Canine Unit Kennel Inspection

Groomed dog standing inside freshly washed kennel enclosure ready for afternoon exercise.



Rain Hose Paddock Irrigation

Perforated rain hose lines routed across pasture grass field to irrigate 2 paddock zones.



Paddock Rain Hose Lines — View 2

Rain hose lines extended across paddock turf promoting uniform moisture distribution.



3. Kabete Residence — Roof Tile Finalization, Carpark Painting & Masonry

Main house roof tile painting completed, carpark canopy paintwork, auxiliary roof tiles, fireplace clearance, storage tank slab masonry, and pet care

Overseen by: Njoki



Main House Roof Tiles Painting — 100% Completed ¹⁰⁰

- **Main House Roof Finish:** Painting of all terracotta roof tiles on the main stone house is officially **100% completed**, delivering a uniform, vibrant finish beneath solar panel arrays.



Milestone Achieved — Main House Roof Painting Complete

Roof tile paint application across all pitched roof elevations of the main stone house is fully completed and inspected.



Carpark Canopy Paint Works & Auxiliary Roof Tiles

- **Carpark Canopy Painting:** Painter (Muthekinju crew) applied protective terracotta paint to steel framing and roof structures of the vehicle carpark canopy.
- **Generator & Lawnmower House Roof Tiles:** Roof tiles covering the generator house and lawnmower store were fully painted in matching terracotta finish.



Fireplace Pit Clearance & Water Tank Slab Masonry

- **Fireplace Site Clearance:** Deep earth excavation and site clearance ongoing around the circular brick outdoor fireplace pit.
- **Main Storage Tank Slab:** Structural steel rebar mesh and stone masonry blockwork actively progressing on the water storage tank foundation slab.



Domestic Pet Care (Kabete Residence)

- **Evening Feeding Routine:** Evening meal service provided for golden retriever *Ajabu* and resident cats on the tiled veranda floor.



Kabete Residence Visual Documentation



Main House Roof Tiles — 100% Completed

Finished terracotta orange painted roof tiles above stone main house, solar panels mounted on top elevation.



Carpark Canopy Paint Works

Painter using long extension pole to paint structural steel canopy roof frame at vehicle carpark entrance.



Generator & Lawnmower House Roof

Painter positioned on ladder applying terracotta paint to pitched roof tiles of generator house.



Fireplace Clearance — Work in Progress

Two workers clearing soil mound inside circular concrete-walled fireplace seating pit.



Fireplace Pit Trenching & Excavation

Deep trench excavated into red soil around inner masonry wall of circular fireplace pit.



Fireplace Excavation — Deepening

Workers using shovels to deepen central pit of circular fireplace structure.



Main Storage Tank Slab — Rebar Mesh

Circular reinforced steel rebar grid laid over hardcore stone base in preparation for tank slab concrete pour.



Ajabu — Evening Dinner

Golden retriever Ajabu eating evening dinner from bowl on terracotta tiled veranda.



Resident Cats — Evening Dinner

Three resident cats eating evening meal from bowls on tiled floor inside Kabete residence.



4. Amani Cottage — Lawn Fertilization & Housekeeping

CAN fertilizer application, lawn irrigation, grounds litter cleanup, and interior house cleaning & arrangement

Overseen by: **Edwin**


Lawn Fertilization & Irrigation (Front Lawn)

- **CAN Fertilizer Application:** Broadcasted **Calcium Ammonium Nitrate (CAN)** fertilizer across the front lawn grass to boost turf growth and green density.
- **Immediate Irrigation:** Thoroughly irrigated the fertilized lawn area using rotary sprinklers to dissolve fertilizer granules into the root zone.
- **Grounds Cleanliness:** Litter collection, sweeping, and general grounds cleaning completed across surrounding cottage garden areas.

Housekeeping & Interior Arrangement

- **Interior Housekeeping:** Domestic housekeeper completed comprehensive dusting, floor cleaning, furniture polishing, and room arrangement throughout Amani Cottage.

Amani Cottage Visual Documentation



CAN Lawn Fertilizer Granules

Bucket filled with granular Calcium Ammonium Nitrate (CAN) fertilizer ready for lawn broadcast.



Front Lawn Irrigation — Post-Fertilization

Rotary sprinkler watering green lawn grass in front of timber-framed Amani Cottage post-fertilizer application.



Amani Living Room — Clean & Arranged

Overhead view of main living room featuring pristine white modular sectional couch, rug, coffee tables, and stone fireplace.



Amani Lounge Interior — Cleaned

Dusted and arranged upper lounge area with curved beige sectional sofa and circular cowhide coffee table.

DN

Compiled by Dennis Ndirangu